INDEPENDENT
TRANSPORT
SAFETY AND
RELIABILITY
REGULATOR

safe and reliable transport services for new south wales

IMPLEMENTATION OF THE

NSW GOVERNMENT’S RESPONSE

to the Final Report of the Special Commission
of Inquiry into the Waterfall Accident




IMPLEMENTATION OF THE
NSW GOVERNMENT’S RESPONSE
to the Final Report of the Special Commission

of Inquiry into the Waterfall Accident

Reporting Period:
October - December 2008

Published by the Independent Transport Safety and Reliability Regulator
© ITSRR 2008

Report Sixteen
Reporting Period: October - December 2008
ISBN: 978 0 9805404 4 4



e o INDEPENDENT
-‘?%"ﬂ E TRANSPORT
, 1“_3& SAFETY AND
,,—| WAL | RELIABILITY
< """""""' s S REGULATOR

30 January 2009

The Hon David Campbell MP
Minister for Transport

Level 35, Governor Macquarie Tower
1 Farrer Place

Sydney NSW 2000

Dear Minister

| am pleased to provide the sixteenth Quarterly Report on the implementation
of the Government's response to the recommendations contained within the
Final Report of the Special Commission of Inquiry (SCOI) into the Waterfall
Accident.

This Report reflects implementation progress from 1 October to 31 December
2008. The next report will reflect progress made in the quarter 1 January to 31

March 2009.

Yours sincerely

Carolyn Walsh
Chief Executive



TABLE OF CONTENTS

L&YY = T 4
TABLES ..o e et 4
ABBREVIATIONS ...ttt ettt ettt ettt ettt st s st e et e st e e s et s s et e s st e e s bt s srassaessseeesressressneaaseas 5
EXECUTIVE SUMMARY .oviiitiiittt ettt ettt te et e st s stsete s saessatsssteestassnassnteatesetesaseeenteannee e 6
IMPLEMENTATION SUMMARY ...vtiiitniitniittieeteeeteetsstnsesnessassstsssnssstsssasesnsssnsssnsssans 6
S ==X ] PSP 9
METHODOLOGY ...ttt ettt ettt ettt et s st e e e b e et e e st e e steesbee st eesbeesbeesbaesbbeebeesteesreeas 11
IMPLEMENTATION PLAN ..ottt e e e e e e e e eean 11
CLASSIFICATION SYSTEM FOR RECOMMENDATIONS ....ucivtiiiiieeeeieeeeteeeeieeeennnn 11
SLIPPAGE ...uu it ee et et e ettt e et e e e et e et e e e et e e et e et e e et e et aaraan 12
SUMMARY OF PROGRESS.... .ottt ettt ettt e e e e e ee e st e s e s e s eaaeseneaes 13
EMERGENCY RESPONSE ...ouiiuuiittiietieeie et e et e eaaeesae s st s st s saassenss s seassansssnsssnsnnns 14
SCOI Final Report Recommendations 1 - 28........cccoovciiiiiiiiieee s iiiiiiiiieee e e e e seicvnneeees 14
DESIGN AND PROCUREMENT OF ROLLING STOCK ...uivuiitiitieieeneeeeieie e eaeeneenens 15
SCOI Final Report Recommendations 29 - 30.........ooouiiiiiiiiiiieee it 15
DRIVER SAFETY SYSTEMS . ouiituiituiittieeititeetnsssnssstsstssansssnsssnsssns s ssisssesssssnns 16
SCOI Final Report Recommendations 31 - 33......cooiiiiiiiiiiiiiieee e 16
RISK ASSESSMENT AND RISK CONTROL PROCEDURES .......c.cccvuievivieiiiieeeeieeennn, 17
SCOI Final Report Recommendation 34 ..........coiiiiiiiiiiiiiiiie e 17
(D N e T = I T 17
SCOI Final Report Recommendations 36 - 37.......cccouviiiiiiiiiiieeeeeisiiiiiieeeee e e e s esinnieeees 17
COMMUNICATIONS ..cvtuiiti et ee et e et e e e e e e et e e et e e et e e st e eeeba e sataaesstnaessnaessnnaaes 17
SCOI Final Report Recommendations 38 - 46..........ccccuvviiiiiiieeeeiiiiiiieieer e e enaneeees 17
TRAIN MAINTENANGCE .. ettt it it cett e eete e et e ee s eea s ees s e st s eaasesasesnsesaseansesnseanssssssrsnsnen 21
SCOI Final Report Recommendations 47 - 53......cooiiiiiiiiiiieieee ettt 21
ALCOHOL AND DRUG TESTING ...cctiiitieitieiit et eeetieeteeseeeteeetaeeteesnsestaestaeesneesnans 21
SCOI Final Report Recommendations 54 - 56..........cccuiiiiiiiiiieeeiiiiieiieeee e 21
PERIODIC MEDICAL EXAMINATIONS ....ouuiiiiiieiiiieeeii e e ee et ee e et eeet e e e s e e eeneeenans 21
SCOI Final Report Recommendations 57(2)-() «..eeeeeerrirrrrreeiiieeeiiniiiiiieeeee e 21
SAFETY DOCUMENT CONTROL . ..uuiitieiiieeetieeeetieeeeteeeetteeeetaesstneessnneessnneessnnaaens 22
SCOI Final Report Recommendations 58 - B4...........cccvviiiiieieeeeiiiiiiiiiieee e ssiivnneeens 22
TRAIN DRIVER AND GUARD TRAINING .....cituuiiiitieeiiiee et eeeeteee et e eesaeessaeeesnnaens 22
SCOI Final Report Recommendations 65 - 71..........cccuviiiiiieieeeesisiiiniiieee e e ssiinnreeens 22
RAIL ACCIDENT INVESTIGATION ..uuiitiiiiieiii et eeiteeeie e e e e e eete e et e eaeesnee s eeaneenneenns 23
SCOI Final Report Recommendations 72 - 82..........ccccuuiiiiiieieee s cssiiiirieee e e e e e esinvneeens 23
SAFETY CULTURE «.cotniiti et ee et e e e e e et e e e e e e et e e et e e s eb e s et eesstnaeesaeessanaes 23
SCOI Final Report Recommendations 83 - 84..........ccccuvviiiiiieee e 23
OCCUPATIONAL HEALTH AND SAFETY .oitutiitiiiiieiee et e e tse s st s st s e s s eeanns 23
SCOI Final Report Recommendations 85 - 87.........oocuiiiiiiiiiiieiiiiieee e 23
PASSENGER SAFETY ..uiiiitiiiiii ettt e e et e e e e et e et e e e et e e et e e e et e e s ea e e raeeeennes 24
SCOI Final Report Recommendations 88 - 101.........ccuuviiiiiiieeriiiiiiiniiieee e 24
CORPORATE GOVERNANCE .....cituiiiitiieeite ettt ee st e e et e e et e e est e s eteesatn e sanaessnnaes 24
SCOI Final Report Recommendations 102 - 109........ccuuviiiiiiieeiiiiiiiniiieee e 24
SAFETY REFORM ..cuuiiiiiiiiite ettt ettt e e e e e e et e e et e e e et e e eabeeeaa e eeranaes 24
SCOI Final Report Recommendation 110(2)-(8)....uuueeeeeeiiiirriiierieeeeiiiiiiiieeeeeeeessssvenees 24
SAFETY REGULATION ..ottt ettt ee et e et e et e e et e e e et e e e et e e e et e e e st e essanaes 24
SCOI Final Report Recommendations 111 - 120........ccccuuviiereeeesiiiiiinirieeeeee e s s eeiinnneeees 24

ITSRR Quarterly Report Sixteen Page 2 of 46



INTEGRATED SAFETY MANAGEMENT ...tttitttt ittt et eesensessensenseasensenessaeensenrens 25

SCOI Final Report Recommendations 121 - 124.........ccccuuviiiieeeeiiiiiiniiieee e e e e seeinnneeees 25
APPENDIX 1 — TABLES AND GRAPHS ...ttt ee et e e r e e sae e 27
APPENDIX 2 = METHODOLOGY ....vteeteteteeee e e ettt e e e e e et e et e et e e st ereeneteeeneeeereean 31

IMPLEMENTATION PLAN L.ttt ettt ettt e ettt e e e e e e et e e e e s en e eaeeerenaanneen 31
CLASSIFICATION SYSTEM FOR RECOMMENDATIONS ...cutitiieeeeieeeeeeeeeeeneeeaeeneenns 31
RAILCORP & OTHER RAIL OPERATORS . cutittttte et ettt et e e et e e e e aeeaeeneens 35
T S R R e e 35
OTHER AGENCIES ... ettt ettt ettt et e e e et ettt e et e e e e e e e e e e e e e reneenneen 36

ITSRR Quarterly Report Sixteen Page 3 of 46



GRAPHS

GRAPH 1: PROGRESSIVE STATUS OF ALL RECOMMENDATIONS BY

QUARTER. .. 8&13
GRAPH 2: CURRENT STATUS OF AGGREGATE RECOMMENDATIONS INCLUDING SUB-
ELEMENTS AS AT 31 DECEMBER 2008.........cciiiii e 29
TABLES

TABLE 1: RECOMMENDATIONS BY RESPONSIBLE AGENCY ......ccooiiiiiii e, 27

TABLE 2: STATUS OF RECOMMENDATIONS INCLUDING SUB-ELEMENTS AS AT
SLDECEMBER 2008...... ..o e 28

TABLE 3: STATUS OF RECOMMENDATIONS BY THEME AS AT 31 DECEMBER 2008.....30

TABLE 4: TAXONOMY FOR CLASSIFICATION SYSTEM......cooiiviiiiiii i, 34

ITSRR Quarterly Report Sixteen Page 4 of 46



ABBREVIATIONS

ALARP As Low As Reasonably Practicable

ARA Australasian Railway Association

ATP Automatic Train Protection

ARTC Australian Rail Track Corporation

CMC Code Management Company

CRM Crew Resource Management

D&A Drug and Alcohol

ESA Emergency Service Agencies

ITSRR Independent Transport Safety and Reliability Regulator

MoU Memorandum of Understanding

NROD National Rail Occurrence Database

NRSAP National Rail Safety Accreditation Package
(also known as NAP or National Accreditation Package)

NTC National Transport Commission

OH&S Occupational Health and Safety

OoTSI Office of Transport Safety Investigations

PN Pacific National Pty Ltd

RIC Rail Infrastructure Corporation

RC RailCorp

RMC Rail Management Centre

RLAP Rail Legislation Advisory Panel

RSRP Rail Safety Regulators Panel

RSW Rail Safety Workers

SCOl Special Commission of Inquiry

SMS Safety Management Systems

SMSEP Safety Management Systems Expert Panel

TACE Transport Agencies Chief Executives
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EXECUTIVE SUMMARY

The Special Commission of Inquiry (SCOI) into the Waterfall Rail Accident
released its Final Report on 17 January 2005. In accordance with the
Commission’s recommendations, the NSW Government agreed that the
Independent Transport Safety and Reliability Regulator (ITSRR) should report
guarterly on implementation progress. This is the sixteenth Quarterly Report. It

outlines progress made between 1 October and 31 December 2008.

Implementation Summary

Further progress was made during the reporting period with three
recommendations verified and closed. Two of these recommendations were

the responsibility of RailCorp:

» Recommendations 1 and 20 are intended to ensure that RailCorp has
effective procedures in place and staff are adequately trained to

respond in the event of an incident or emergency.

On 30 June 2008 RailCorp re-submitted its claim for closure for

Recommendations 1 and 20 together with supporting documentation.

ITSRR reviewed the documents provided and met with RailCorp
corporate training personnel, conducted site visits and undertook
interviews with operational staff including personnel from the Rail
Management Centre (RMC), the security area of the RMC and staff who
would respond to an incident site including the raill commander,

electrical and infrastructure staff.

ITSRR found there had been improvement in the training and the
knowledge amongst staff about RailCorp incident response
arrangements since the first claim for closure put forward by RailCorp
and is therefore satisfied that the intent of Recommendations 1 and 20

have been met (Recommendation 1 and 20).
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The third recommendation closed was ITSRR’s responsibility:

Recommendation 30 requires that the rail safety regulator sets
standards for the design, manufacture, testing and commissioning of

rolling stock to ensure that it is fit for purpose.

This recommendation was satisfied with the introduction of the Rail
Safety Act 2008 and the NSW Rail Safety Regulations on 1 January
2009, which implement the National Model Rail Safety Regulations,
including Item P of Schedule 1 which requires all transport operators to
have a documented set of engineering standards and procedures, for

the design, manufacture, testing and commissioning of rolling stock.

In addition, section 9 of the Rail Safety Act 2008 places a general duty
of safety on designers, manufacturers and suppliers to ensure that the
thing is safe for the purposes for which it was designed, commissioned,

manufactured, supplied, installed or erected (Recommendation 30).

At the end of the reporting period, the cumulative implementation progress to

date for all 177 recommendations (including 127 recommendations and 50

sub-elements) was as follows:

172 (97%) recommendations verified and closed

1 recommendation open acceptable response (Recommendation 32)

1 recommendation open acceptable alternative response
(Recommendation 43)

1 recommendation scheduled to be implemented by 2010 has slipped to
2012 (Recommendation 38)

2 recommendations referred to the NTC have interim target dates
(Recommendations 36 & 37).
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The current status of all of the safety actions, compared to that in previous

guarters, is summarised below:

GRAPH 1: PROGRESSIVE STATUS OF ALL RECOMMENDATIONS BY QUARTER
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As time has progressed the peak has shifted along the x-axis as the

recommendations are closed.
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Slippage

Recommendation 38 requires that: “there must be compatibility of
communications systems throughout the rail network. It is essential that all
train drivers, train controllers, signallers, train guards and supervisors of
trackside work gangs in NSW be able to communicate using the same
technology”. This recommendation was scheduled for completion by 31
December 2010, with the full implementation of a new digital train radio system

for the RailCorp fleet.

The complexity of the technical requirements of the project and its compatibility
with other government radio requirements prolonged negotiations within
Government in relation to the type of train radio system which should be
procured. The Government has now approved funding for the roll-out of a

digital train radio system for RailCorp.

However, this delayed RailCorp’s tender process so the procurement of its
digital train radio system (GSM-R), which in turn has meant the implementation

schedule has slipped from December 2010 to December 2012.

Accordingly, this recommendation is reported as having slipped with a revised
implementation date of 31 December 2012. Revised key milestones for this

project are:

» Tender process closes — 25 February 2009

= Evaluation of tenders completed — March/April 2009

= Contract awarded — end of June 2009

» MetroNet communications system (analogue technology) de-
commissioned — November 2012

» GSM-R digital train radio system implemented — end of
December 2012.
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It should be noted that trains can already communicate with other trains
operating on the rail network through network control in an emergency

situation.

The existing communications system enables network control to send an
emergency broadcast call to all passenger and freight trains in the immediate
vicinity of the emergency. Train drivers cannot communicate directly to other
train drivers without the call going through network control which is in line with

national rail safety principles.
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METHODOLOGY

This section briefly outlines the processes ITSRR has instituted to develop and
monitor the Implementation Plan for the Government's response to the SCOI
Final Report into the Waterfall Rail Accident. Full details of these methods can

be found in Appendix 2.

Implementation Plan
ITSRR reviewed the SCOI Final Report and determined the actions required to

implement each recommendation (in line with the Government’s response) and
which company or agency has responsibility for that action. These
expectations formed the basis for determining whether the response put
forward by a company or agency is appropriate to meet the recommendation

and/or satisfy the safety objective of the recommendation.

Responsible agencies assigned indicative timeframes for each safety action
and ITSRR reviewed the appropriateness of them to ensure the timeframes
were feasible and that processes were in place to adequately monitor progress
as well as to give sufficient notice and justification to ITSRR for any changes to
the implementation plan. Timeframes agreed with responsible companies or
agencies have, to the greatest extent possible, been made realistic and
achievable. Details of the Implementation Plan for outstanding

recommendations and progress against the plan may be found in Appendix 3.

Classification System for Recommendations
In order to provide a graduated view of progress against the Implementation

Plan, ITSRR developed a classification system to indicate the relative status of
each recommendation. The taxonomy for the Classification System has been
drawn from accepted international practice. Appendix 1 includes tables and

graphs of the current implementation status of recommendations.
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Slippage
In reporting slippage against the agreed timeframes in the Implementation

Plan, ITSRR uses the following guide:

= If a claim for closure was expected by the conclusion of the reporting

guarter but was not received then it is recorded as slippage;

= If a claim for closure is submitted to ITSRR by the end of the reporting
quarter but the target date was earlier in the quarter, it will not be recorded

as slippage; and

= If a revised target date for implementation was received from an agency
but action will be completed within the original reporting quarter then it is
not recorded as slippage. However in the event that the revised target

date is not met, ITSRR will record the event as a slippage.
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SUMMARY OF PROGRESS

The SCOI was given the task of identifying the causes of the Waterfall accident
and ways of preventing such accidents in the future. The Commission was
also asked to examine what might lead to overall improvements in the safety
management of rail operations in NSW. The SCOI Final Report grouped
recommendations under 19 safety themes. These relate to both the causes of
the accident and to suggested improvements in the overall management of
safety on the NSW rail network.

In this Report, implementation progress is summarised against these 19 safety
themes. It outlines progress in the reporting quarter, any slippage against
agreed timeframes and any action taken by the responsible agency and/or
ITSRR to address slippage. Recommendations closed out in earlier quarters
are not covered in detail in this report. Previous quarterly reports are available

on ITSRR’s website www.transportrequlator.nsw.gov.au This approach

provides the necessary transparency to ensure appropriate public scrutiny of
progress made in implementing the Government’s response to the SCOI Final

Report.

The graph below illustrates the status of recommendations as at 31 December

2008.
GRAPH 1: PROGRESSIVE STATUS OF ALL RECOMMENDATIONS BY QUARTER
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Emergency Response
SCOI Final Report Recommendations 1 - 28

These recommendations relate to the Commission’s findings that emergency
response procedures to the Waterfall Rail Accident were inadequate. They are
intended to ensure that (in the event of a future rail accident) RailCorp has
effective procedures in place that will enable it to locate the accident site,
secure and isolate it, ensure safety at the site and facilitate access of

emergency services.

The recommendations also aim to ensure that any such emergency response
is coordinated between relevant parties and is timely. They require the
provision of supporting emergency procedures and appropriate training in

those procedures. Recommendations 2-19 and 21-28 are closed.

The intent of Recommendation 1 is to ensure that staff working in the Rail
Management Centre (RMC) have received training to enable them to quickly
and accurately assess an emergency situation and obtain accurate and reliable
information which can be conveyed to emergency response personnel to
facilitate a timely and effective response. Recommendation 20 requires all
RailCorp’s operational rail staff to be trained in the emergency action checklist

relevant to their position.

On 30 June 2008 RailCorp wrote to ITSRR with formal advice of its
resubmission of the claim for closure for recommendations 1 & 20 and a suite

of supporting documentation.

ITSRR reviewed the documents provided and met with RailCorp corporate
training personnel, conducted site visits and undertook interviews with
operational staff including personnel from the RMC, the security area of the
RMC and staff who would respond to an incident site including the rall

commander, electrical and infrastructure staff.
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ITSRR found there had been improvement in the training and the knowledge
amongst staff about RailCorp incident response arrangements since the first

claim for closure put forward by RailCorp in 2006.

During the verification process ITSRR identified issues associated with
training, document clarity, consistency of recording/capturing information and
coordination between different work areas that have an emergency response
role. These issues have been formally communicated to RailCorp and will
continue to be monitored through ITSRR’s targeted regulatory compliance

activities.

ITSRR is therefore satisfied that the intent of Recommendations 1 and 20 have

been met, and accordingly closed Recommendations 1 and 20.

Design and Procurement of Rolling stock
SCOI Final Report Recommendations 29 - 30

The Commission recommended that all railway operators should have a quality
assurance program in place for the design and construction of rolling stock
(Recommendation 29) and that the rail safety regulator should set standards
for the design, manufacture, testing and commissioning of rolling stock to
ensure that it is fit for purpose (Recommendation 30). Recommendation 29 is

closed.

On 25 November 2008, the NSW Parliament passed the Rail Safety Bill 2008
and as a result, the Rail Safety Act 2008 commenced on 1 January 2009. The
NSW Rail Safety Regulations, which also commenced on this date, implement
the National Model Rail Safety Regulations, including Item P of Schedule 1
requiring all transport operators to have a documented set of engineering
standards and procedures, for the design, manufacture, testing and

commissioning of rolling stock.

In addition, section 9 of the Rail Safety Act 2008 places a general duty of
safety on designers, manufacturers and suppliers to ensure that the thing is

safe for the purposes for which it was designed, commissioned, manufactured,
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supplied, installed or erected. The inclusion of this duty will place an

overarching requirement to ensure that new rolling stock is fit for purpose.

Accordingly, the introduction of the Rail Safety Act 2008 and supporting
Regulations have satisfied the requirements set out in Recommendation 30
that the rail safety regulator should set standards for the design, manufacture,
testing and commissioning of rolling stock to ensure that it is fit for purpose. On

this basis, Recommendation 30 is now closed.

Driver Safety Systems
SCOI Final Report Recommendations 31 - 33

These recommendations are intended to minimise the risk of an accident in the
event of train driver incapacitation by requiring the fitting of two independent
engineering defences to all trains. In the longer term the SCOI recommended
the introduction of Automatic Train Protection (ATP). The Government
supports this in principle; however, its application on an industry-wide basis
needs to be determined. ATP systems are more advanced technologies which
can automatically override a driver if a train is behaving in an unauthorised way

in relation to network constraints. Recommendations 31 and 33 are closed.

Recommendation 32 requires a detailed analysis of options for improved ATP
systems for the NSW network to determine if the recommendation is feasible

and how it could be implemented in a rail vehicle.

RailCorp prepared a business case outlining an implementation strategy and
funding requirements. The business case addressed the costs and benefits of
introducing ATP based on its successful trial in early 2008. RailCorp will

develop a comprehensive range of financial modelling options.

As reported in the previous quarter, RailCorp's Board has approved funding for
RailCorp to progress the design and planning phase of the ATP program in
parallel with the consideration of the business case to ensure that RailCorp
stands ready to progress should the Government decide to proceed with the

introduction of ATP on RailCorp’s network.
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Once these processes have been completed a submission will be put to
Cabinet for a Government decision to approve funding for the introduction of
ATP. The interim target date for this recommendation is 30 June 2009

(Recommendation 32).

Risk Assessment and Risk Control Procedures
SCOI Final Report Recommendation 34

Recommendation 34 and its sub-elements seek to make the rail network safer
by ensuring that RailCorp has in place processes to systematically identify and
assess risks on the network and put appropriate control measures in place to
reduce or eliminate circumstances which might result in an accident. This

recommendation and its sub-elements are closed.

Data Loggers
SCOI Final Report Recommendations 36 - 37

Data loggers record information on a train’s operations; including, for example,
speed during a journey. During any accident or incident investigation effective
use of data loggers can provide investigators with information to help them
understand the causes of accidents or incidents on the rail network. Data

loggers can also assist rail operators to monitor safety performance.

The NTC previously advised that it would incorporate development of these
regulations into its 2008-09 work program. The interim target date for these

recommendations is 30 June 2009 (Recommendations 36 and 37).

Communications
SCOI Final Report Recommendations 38 - 46

These recommendations address two important issues. First, that standardised
communications protocols should be in use on the NSW rail network so that
rail employees use clear and well understood language when communicating

with each other. This is particularly important in emergency situations.
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Second, the compatibility and inter-operability of communications equipment
(radios for example), so that in an emergency drivers, signallers, train
controllers and other relevant personnel (with different types of
communications equipment) are able to talk to each other. Recommendations
39 -42 and 44 - 46 are closed.

Recommendation 38 requires that: “there must be compatibility of
communications systems throughout the rail network. It is essential that all
train drivers, train controllers, signallers, train guards and supervisors of
trackside work gangs in NSW be able to communicate using the same

technology”.

The National Standing Committee of Transport endorsed the Australasian
Railway Association (ARA) working with operators and regulators, including
RailCorp, ARTC and ITSRR, to develop a national approach on
communications systems. Through this working group ITSRR, in consultation
with the ARA, is working to ensure that functionality and compatibility

requirements are included in the national standard.

The second part of this recommendation is for ITSRR to ensure that RailCorp
and ARTC have radio functionality and compatibility for next generation

technology requirements in line with national agreements from the working

group.

This recommendation was scheduled for completion by 31 December 2010,
with the full implementation of a new digital train radio system for the RailCorp

fleet.

The complexity of the technical requirements of the project and its compatibility
with other government radio requirements has prolonged negotiations within
government in relation to the type of train radio system which should be
procured. The Government has now approved funding for the roll-out of a

digital train radio system for RailCorp.
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However, this delayed RailCorp’s tender process for the procurement of its
digital train radio system (GSM-R), which in turn has meant the implementation

schedule has slipped from December 2010 to December 2012.

Accordingly, this recommendation is reported as having slipped with a revised
implementation date of 31 December 2012. Revised key milestones for this

project are:

» Tender process closes — 25 February 2009

= Evaluation of tenders completed — March/April 2009

= Contract awarded — end of June 2009

= MetroNet communications system (analogue technology) de-
commissioned — November 2012

= GSM-R digital train radio system implemented — end of
December 2012.

It should be noted that trains can already communicate with other trains
operating on the rail network through network control in an emergency
situation. The existing communications system enables network control to send
an emergency broadcast call to all passenger and freight trains in the
immediate vicinity of the emergency. Train drivers cannot communicate directly
to other train drivers without the call going through network control which is in

line with national rail safety principles.

Recommendation 43 concerns the mandating of communication terminology,
protocols and procedures through regulations. As reported previously the
outcome of an impact assessment conducted by the NTC concluded that it is
not appropriate to mandate these protocols and procedures through the use of
national regulations. Consequently, the matters were referred to the ARA for
inclusion in the development of national standards by its subsidiary the Rail
Industry Safety and Standards Board (RISSB).

As previously reported, the ARA confirmed that RISSB would include

development of communication protocols in its Australian Network Rules and
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Procedures (ANRP). RISSB has since indicated it has gained the agreement of
all major access providers (network infrastructure managers) to implement the
new rules and procedures through their rail access agreements with operators

thereby making them mandatory.

Compliance with the new ANRP will be monitored by the industry through
regular audit programs as stated in each accredited Access Provider's Safety
Management System. It is also envisaged regulators will play a role through

accreditation monitoring and audit.

For this reason, ITSRR believes that these arrangements represent an

acceptable alternative response to recommendation 43.

On 15 December 2008 the ARA advised that Stage 1 of the ANRP is nearing
completion and RISSB proposes to consider the draft “Work on Track” rules

and procedures during March 2009.

The previous revised interim date of October/November 2008 was not met due
to the large number of comments received by RISSB from interested parties on
the draft National Rule Book.

Based on this advice a revised interim target date of March 2010 has been set
to allow consideration of the comments, the approval and sign off by the ARA

Board to take place.

It is important to reiterate that while these discussions are occurring at a
national level, standard communications terminology, protocols and
procedures are already in place in NSW through the NSW Network Rules. To
ensure consistent application of these rules ITSRR targets compliance with

them through its audit and inspection program.

NSW has also mandated processes for amending NSW Network Rules —
including communications terminology, protocols and procedures — to ensure

consistency throughout NSW (Recommendation 43).
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Train Maintenance
SCOI Final Report Recommendations 47 - 53

The purpose of these recommendations is to ensure there are minimum
standards and inspections in place for RailCorp trains entering service and
adequate maintenance plans and systems in place to record and rectify train
defects, as well as certification of work by an appropriately qualified individual.

Recommendations 47-53 are closed.

Alcohol and Drug Testing
SCOI Final Report Recommendations 54 - 56

These recommendations are intended to ensure random drug and alcohol
(D&A) testing continue and that testing is made mandatory following an
incident. The Rail Safety Act 2002 and supporting D&A testing regulations and
guidelines require accredited operators to have a D&A program in place. They
also enable operators to conduct post-incident D&A testing, but do not

explicitly require such testing. These recommendations are closed.

Periodic Medical Examinations
SCOI Final Report Recommendations 57(a)-(j)

This recommendation is directed at minimising the risk of incapacitation of train
drivers through more stringent standards for periodic medical examinations for
rail safety workers. The recommendations have been implemented, verified
and closed through the adoption of the National Standard for Health
Assessment of Rail Safety Workers. This recommendation and its sub-

elements are closed.

It was previously reported that recommendation 57 (d) (that ITSRR develop
standards for periodic medical examinations which include the requirement that
all such medical examinations must be reviewed on behalf of the employer by
an occupational physician) was closed on advice from the NTC that this
recommendation would be addressed as part of its maintenance program

established for the National Health Assessment Standard.
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The NTC did not accept adoption of this recommendation as stated by the
SCOlI, but proposed that quality control guidance material be developed as part
of the maintenance program and included in future editions of the Standard.
ITSRR accepted the NTC’s position and recorded it as an acceptable

alternative response to the recommendation.

The NTC subsequently advised that the Standard would be reviewed during
2008-2009 and the proposal to include quality control measures in the
standard would be incorporated into the review, but their adoption would be

dependent upon the outcome of an impact assessment.

As previously reported, the NTC advised that the review of the standard has
been deferred and will be reconsidered for inclusion in the 2009-2010 NTC

work program.

Consequently, the recommendation remains closed, however, in the interests
of transparency, ITSRR will report on the outcome of the review with respect to
57 (d).

Safety Document Control
SCOI Final Report Recommendations 58 - 64

Effective document control, particularly document control of safety information,
is a critical element of a rail operator’s safety management system. Employers
and employees must be confident that the safety information they are
operating under is current and accurate. All of these recommendations are
now closed.

Train Driver and Guard Training
SCOI Final Report Recommendations 65 - 71

It is important that train drivers and train guards are adequately trained in the
performance of their duties. This issue was also raised by the SCOI into the

Glenbrook accident. Of particular interest for training is the appropriate use of

ITSRR Quarterly Report Sixteen Page 22 of 46



simulators, encouragement of teamwork, and the development of training
based on a needs analysis. All of these recommendations have previously

been closed.

Rail Accident Investigation
SCOI Final Report Recommendations 72 - 82

The SCOI Final Report promulgated “just culture” investigations (i.e. those
aimed at determining all the factors contributing to an accident, including
systemic factors rather than attempting to allocate blame or liability), as more
likely to contribute to improved safety outcomes in the longer term.
Recommendations 72 -74 and 82 concern the powers of, and relationship
between, the NSW Office of Transport Safety Investigations (OTSI) and the
Australian Transport Safety Bureau (ATSB). All of these recommendations are

closed.

Safety Culture
SCOI Final Report Recommendations 83 - 84

It is accepted safety practice that a positive safety culture works in tandem with
a safety management system to deliver safe operations. The safety culture
recommendations require a plan from RailCorp and a subsequent review by

ITSRR. All of these recommendations are closed.

Occupational Health and Safety
SCOI Final Report Recommendations 85 - 87

Recommendations 85-87 articulated the SCOI's concern that RailCorp’s
approach to safety management was overly focused on occupational health
and safety (OHS). By this it meant that RailCorp primarily sought to implement
risk control measures for risks of relatively low consequence, but high
frequency, to the detriment of more significant risks of relatively high
consequence, but low frequency. The SCOI recommended integration of OHS
management into RailCorp’s overall safety management system, so that
broader public safety concerns, such as derailments or collisions, would

receive greater attention. All of these recommendations are closed.
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Passenger Safety
SCOI Final Report Recommendations 88 - 101

These recommendations address emergency egress and access (i.e. ways in
which passengers can escape from trains in an emergency and the way
emergency services and other rescuers can get into trains), emergency
evacuation procedures and associated training and standards, as well as the
adequacy of penalties for misuse of emergency and other safety related

equipment. All of these recommendations have previously been closed.

Corporate Governance
SCOI Final Report Recommendations 102 - 109

These recommendations introduce requirements for formal qualifications in
system safety management for managers who report to the CEO of RailCorp.
They also require development of safety accountability statements and
reporting lines for all management positions and the introduction of
independent external and internal audit processes to be managed by the
RailCorp Board. All of these recommendations have been closed in previous

quarters.

Safety Reform
SCOI Final Report Recommendation 110(a)-(e)

This recommendation sought to create a position of Safety Reform Program
Director to manage the safety reform program being undertaken by RailCorp
and detailed various aspects of the duties that should be undertaken by this

position. All of these recommendations are closed.

Safety Regulation
SCOI Final Report Recommendations 111 - 120

These recommendations addressed the role of ITSRR in relation to safety
regulation, the governance of ITSRR and the need for more explicit guidelines
from ITSRR. All of these recommendations are closed.
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Integrated Safety Management
SCOI Final Report Recommendations 121 - 124

These recommendations advocated that a regulation be promulgated
specifying the requirements of a safety management system (SMS)
(Recommendation 121) and the steps RailCorp needs to take to ensure that its
SMS is integrated (Recommendations 122 - 124). All  of these

recommendations are closed.
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Summary

Public reporting of progress in implementing the NSW Government’s response
to the Special Commission of Inquiry (SCOI) into the Waterfall Rail Accident
has played an important role in the overall process of driving improvements to
rail safety in NSW. These include a range of practical improvements to rail
safety systems which are helping to reduce the likelihood of accidents in the

future.

A total of 172 (97% of the total) recommendations contained in the NSW
Government’s response to the SCOI into the Waterfall Accident are now

closed.

ITSRR will continue to report quarterly on progress towards full implementation
of the NSW Government's response to the SCOI into the Waterfall Accident.
ITSRR will continue to monitor the implementation of closed Waterfall

recommendations through its audit and inspection program.
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APPENDIX 1 — TABLES AND GRAPHS

This table lists the recommendations for which each agency is responsible:

TABLE 1: RECOMMENDATIONS BY RESPONSIBLE AGENCY

RESPONSIBLE AGENCY RECOMMENDATIONS FROM SCOI FINAL REPORT NUMBER OF
RECOMMENDATIONS
INCLUDING SUB-
ELEMENTS
RailCorp 1-8, 10-14, 16-20, 22, 25-27, 32, 34(a) — (h), 40, 47-53, 56, 58-62, 65-71, 83(a)-(n), 85- | 103
88, 96, 102-110(a)-(e), 122(a)-(f(i-xii)), 123,
Emergency Services Agencies 15, 97
Emergency Services Agencies & RailCorp | 9, 21, 23, 24, 28 5
ITSRR 29, 30, 31, 33, 36-39, 41-46, 54-55, 57(a)-(i), 63-64, 75-80, 84, 89-95, 98-101, 113-117, | 57
119-121, 124-125(a)-(b), 126
oTsI 72,73,74,81, 82 5
Not assigned 35, 111, 112, 118, 127 5
TOTAL 127 177
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At the end of the fourth quarter 2008, the status of the 177 Recommendations including sub-elements of the SCOI Final Report is

detailed in the following table:
TABLE 2: STATUS OF RECOMMENDATIONS INCLUDING SUB-ELEMENTS AS AT 31 DECEMBER 2008

Open - Open - Closed -
Open - Open- Open - Acceptable Open- Company Closed - Closed - Action
Awaiting | Response | Acceptable | Alternate Response Claims Recommendation Closed - Action Not

Operator Response | Received Response Response Rejected Closure Rejected N/A Verified verified Total
Not Assigned 5 5
RailCorp 1 0 102 103
Independent
Transport
Safety &
Reliability
Regulator 0 3 1 53 57
Office of
Transport
Safety
Investigations 0 1 4 5
NSW
Emergency
Services 0 2 2
RailCorp/
NSW
Emergency
Services 0 0 5 5
TOTAL 0 0 4 1 0 0 5 1 166 0 177
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The graph below illustrates the recommendations according to their respective status.

GRAPH 2: CURRENT STATUS OF AGGREGATE RECOMMENDATIONS INCLUDING SUB-ELEMENTS AS AT 31 DECEMBER 2008.

Open - Acceptable

Open - Acceptable Alternate Response, 1
Response, 4 Closed
osed -
Recommendation
Rejected, 5
O Open - Awaiting Response
Closed - N/A, 1

B Open-Response Received
O Open - Acceptable Response
O Open - Acceptable Alternate Response
B Open-Response Rejected
O Open - Company Claims Closure
B Closed - Recommendation Rejected
Closed - Action Verified, OClosed - N/A
166 B Closed - Action Verified
HE Closed - Action Not verified
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In the SCOI Final Report recommendations were listed against specific themes or topics relating to the causal factors associated

with the Waterfall Rail Accident. The following table presents the status of recommendations by these themes:
TABLE 3: STATUS OF RECOMMENDATIONS BY THEME AS AT 31 DECEMBER 2008

) } } Open - Open - Open - Closed ) Closed -
Opgr_\ Open Open Acceptable Response Company | Recomme Closed - No Cloged Action Total
Awaiting Response Acceptable . . ! . Longer Action
Theme Response Received Response Alternative Rejected Claims ndation Applicable Verified Not
p p Response by ITSRR Closure Rejected PP Verified
Emergency response 1-28 0 0 0 0 0 0 0 0 28 0 28
Procurement & design of
rolling stock 29-30 0 0 0 0 0 0 0 0 2 0 2
Driver safety systems 31-33 0 0 1 0 0 0 0 0 2 0 3
Risk assessment and control
procedures 34-35 0 0 0 0 0 0 1 0 8 0 9
Data loggers 36-37 0 0 2 0 0 0 0 0 0 0 2
Communications 38-46 0 0 1 1 0 0 0 0 7 0 9
Train Maintenance 47-53 0 0 0 0 0 0 0 0 7 0 7
Alcohol and Drug Testing
54-56 0 0 0 0 0 0 0 0 3 0 3
Periodic Medical
Examinations 57 0 0 0 0 0 0 0 0 9 0 9
Safety Document Control
58-64 0 0 0 0 0 0 0 0 7 0 7
Train Driver and Guard
Training 65-71 0 0 0 0 0 0 0 0 7 0 7
Rail Accident Investigation
72-82 0 0 0 0 0 0 0 1 10 0 11
Safety Culture 83-84 0 0 0 0 0 0 0 0 15 0 15
OH&S 85-87 0 0 0 0 0 0 0 0 3 0 3
Passenger safety 88-101 0 0 0 0 0 0 0 0 14 0 14
Corporate Governance 102-
109 0 0 0 0 0 0 0 0 8 0 8
Safety Reform 110 0 0 0 0 0 0 0 0 0 5
Safety Regulation 111-120 0 0 0 0 0 0 3 0 7 0 10
Integrated Safety
Management 121-124 0 0 0 0 0 0 0 0 21 0 21
Implementation of
Recommendations 125-127 0 0 0 0 0 0 1 0 3 0 4
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APPENDIX 2 - METHODOLOGY

This section outlines the processes which ITSRR has instituted to develop
and monitor the Implementation Plan for the Government's response to the
SCOI Final Report into the Waterfall Rail Accident.

Implementation Plan
ITSRR has reviewed the SCOI Final Report and determined action required to

implement each recommendation in line with the Government’s response and
which company or agency has responsibility for that action. These
expectations then formed the basis for determining whether the response put
forward by a company or agency is appropriate to meet the recommendation
and/or satisfy the safety objective of the recommendation. Responsible
agencies have assigned indicative timeframes for each safety action and
ITSRR will review the appropriateness of each. Timeframes agreed with
responsible companies or agencies have, to the greatest extent possible,
been made realistic and achievable. Details of the Implementation Plan for
outstanding issues and progress against it may be found in Appendix 3 on
page 46.

Classification System for Recommendations
In order to provide a graduated view of progress against the Implementation

Plan, ITSRR has developed a classification system to indicate the relative
status of each recommendation. The taxonomy for the Classification System
has been drawn from accepted international practice and is listed in Table 4
on page 33.

The process for assigning status to a recommendation is as follows:

Step 1 The Government's response to the SCOI Final Report
determined which recommendations were accepted. ITSRR has
articulated its expectations in regards to all remaining

recommendations.
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Step 2

Step 3

Step 4

Step 5

All accepted recommendations are assigned the status "Open -
Await Response”. These recommendations are then referred by
ITSRR to the relevant company or agency to prepare a response
to the recommendation(s) and submit it to ITSRR.

ITSRR reviews the response and determines whether it is
acceptable or not. |If it is acceptable then the status of the
recommendation is assigned either “Open - Acceptable
Response” or “Open - Acceptable Alternative Response”. A
recommendation would be assigned an “Open - Acceptable
Alternative Response” status when the intent of a
recommendation will be met but will be implemented by
alternative means. If the response is not acceptable then the
recommendation is assigned the status of “Open - Response
Rejected”. In this case, the company or agency is informed of
the decision and requested to re-submit a revised response
taking into account ITSRR's concerns. This process continues

until the response to the recommendation is accepted by ITSRR.

ITSRR monitors progress of all accepted responses to ensure a
company or agency is meeting agreed implementation
timeframes. This is done through both desktop reviews of
reports received by agencies and in-field inspections to verify

progress claimed.

Once a company or agency has completed a required action it
will submit to ITSRR a claim for closure of the recommendation.
This application indicates that the company or agency believes it
has completed the required action. The status of the
recommendation is changed to “Open — Company Claims

Closure”.
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Step 6 In most cases, ITSRR will verify closure through an in field
compliance inspection or audit. Once verification has taken
place the recommendation status is changed to indicate it is

"Closed - Verified".

This process will continue until all recommendations are closed.
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TABLE 4: TAXONOMY FOR CLASSIFICATION SYSTEM

STATUS

DEFINITION

Open — Await Response

This status is automatically assigned to an accepted
recommendation. Affected parties will be asked to

submit their response for implementing the

recommendation to ITSRR.

Open - Response | ITSRR has received a response from an affected

Received party and this response is under review by ITSRR.
It has not yet been accepted by ITSRR.

Open — Acceptable | ITSRR agrees that the planned action, when

Response completed, meets the recommendation.

Open — Acceptable | ITSRR agrees that alternative action, when

Alternative Response completed, satisfies the objective of the

recommendation.

Open -
Rejected by ITSRR

Response

ITSRR does not agree that the planned or alternate
action meets the recommendation. The company
or agency is advised of the rejection and requested

to provide a revised response.

Open -  Company

Claims Closure

The company or agency claims that the planned or
alternate action has been completed. The action
has not yet been verified by ITSRR. ITSRR has not

yet agreed that the item is closed.

Closed — | ITSRR has determined through further analysis and

Recommendation review that the recommendation is not appropriate

Rejected (i.e. will not achieve the desired safety outcomes)
and has rejected the recommendation. It is
therefore closed.

Closed - No Longer | The recommendation has been overtaken by events

Applicable and action is no longer required.

For example, a new technology has eliminated the

reason for the recommendation, it has been

superseded by other recommendations issued, or

the operator affected has gone out of business.
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9. Closed — Action Verified

Completion of the planned or alternate action has
been verified by ITSRR through a compliance

inspection or audit.

10. | Closed - Action Not
Verified

ITSRR accepts that the planned or alternate action
has been completed following a review of

documentation submitted. Field verification is not

necessary.

RailCorp & Other Rail Operators

The SCOI Final Report primarily focused on RailCorp and actions required by
it to improve safety as a consequence of the Waterfall Rail Accident. In
quarterly reports therefore, ITSRR will report on recommendations specific to
RailCorp. However, some recommendations from the Final Report may also
be relevant to other rail operators in NSW. In light of this, ITSRR has
reviewed the recommendations and identified where other rail operators may

also be required to improve safety operations.

Where recommendations have applicability to the wider rail industry, ITSRR
will report on progress of its own actions to ensure other operators also meet
the intent of SCOI recommendations and on any general areas of concern
about implementation issues across the industry. Progress on specific safety
actions by other rail operators will not be reported upon in ITSRR quarterly

reports.

ITSRR

ITSRR is also responsible for implementing recommendations from the SCOI
Final Report. These quarterly reports will assess progress made by ITSRR on
those recommendations. The same methodology as outlined above will be
used to assess the implementation status of recommendations for which
ITSRR is responsible. ITSRR has established an internal process between

Divisions which allows for an independent assessment of whether
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recommendations are being implemented according to the Implementation
Plan and to ensure status reports accurately reflect progress against the Plan.
The Chief Executive must sign off on all completed actions before a

recommendation is closed.

Other Agencies

ITSRR has held meetings with the Office of Emergency Services and the
Office of Transport Safety Investigation (OTSI) to review and discuss the
implementation and reporting of recommendations under their responsibility.
Review of responses from these agencies will also follow the process outlined
above and will be reported quarterly. ITSRR has agreed to timeframes and

actions with each of these agencies.
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APPENDIX 3 — IMPLEMENTATION PLAN: OUTSTANDING RECOMMENDATIONS

NB: This table lists only the recommendations which were closed in the last quarter, or remain to be implemented. Those
recommendations closed in previous quarters do not appear. A complete list of all recommendations is contained in the First
Report, on ITSRR’s website at: http://www.transportrequlator.nsw.gov.au

and reliable information to

about the location of the
emergency, the available
access to the site and the
resources necessary.

training from RailCorp to enable
them to quickly and accurately
assess that an emergency has
occurred and to provide precise

emergency response personnel

Training Program that
addresses issues identified in
the SCOI. (Includes
Development Process,
Training Aids / Curriculum). b)
Evidence of Appropriate
Assessment Competency.
(Delivery of course by
appropriately qualified
trainers.) c) Evidence of
process to ensure the training
of new staff and the
Refresher training of existing
staff. d) Review process built-
in, to take into account
relevance and changes.

Recommendation Government ITSRR Expectation Agency Status ITSRR Target Date
Response Assessment

1. Staff at the Rail Management | Supported and being | RailCorp to provide: a) RailCorp Closed 30/06/2008

Centre (RMC) should receive implemented. Evidence of Development of
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Recommendation

Government
Response

ITSRR Expectation

Agency

Status

ITSRR
Assessment

Target Date

20. All operational rail staff
should be trained by RailCorp in
the action check list relevant to
each.

Supported.

That a joint or jointly
developed plan is produced
by the Agencies. The details
of the plan are to include,
amongst other things:
immediate response, site
management and recovery
processes. Also requires the
development of: -
Comprehensive Incident
Management
Plans/Procedures.-
Development of Network
Incident Management plan
with RailCorp (Track
Manager).- Training Issues to
ensure that staff can
implement.- Development /
Implementation of checklists-
Distribution of the checklists
and alignment with the staff
training and emergency
exercises. To ensure that
training requirements met
under Recommendation 3
namely, RailCorp to provide:
a) Evidence of Development
of Training Program that
addresses issues (includes
Development Process,
Training Aids / Curriculum); b)
Evidence of Appropriate
Assessment Competency.
Delivery of course by

RailCorp

Closed

30/06/2008
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Recommendation

Government
Response

ITSRR Expectation

Agency

Status

ITSRR
Assessment

Target Date

appropriately qualified
trainers; c) Evidence of
process to ensure the training
of new staff and the
Refresher training of existing
staff; d) Review process built-
in, to take into account
relevance and changes; e)
Evidence of Training of Skills
assessment; f) Evidence of
responsibilities in PD; g)
Evidence of responsibilities
reflected in plan. To ensure
that staff can implement
emergency procedures in
respect of Recommendations:
11 (use by all emergency
response personnel of a
uniform incident command
system); 12 (appointment of a
rail emergency management
co-ordinator at the RMC, and
an on-site rail commander);
13 (Site Controller to have
complete control of the site &
the Rail Commander must
report to this position ); 14
(Incident Command System
has clearly identified roles
and that a joint or jointly
developed plan is produced
by the Agencies); 16 (rail
commander should provide
support and assistance to the
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Recommendation Government ITSRR Expectation Agency Status ITSRR Target Date
Response Assessment
site controller and emergency
services personnel); 17 (The
rail commander should have
complete authority to direct
and control all response
personnel from rail
organisations); 19 (The
RailCorp emergency
response plan should include
action checklists of the steps
that each employee is
required to take, and the
order for specific employees
to follow in case of
emergency.
30. The rail safety regulator Supported in principle | ITSRR will refer matter to Independent | Closed * 31/12/2008
should set standards for the and being NTC for development of Transport
design, manufacture, testing implemented through | National Regulation. In the Safety &
and commissioning of rolling other means. ITSRR | interim, ITSRR will require Reliability
stock to ensure that the rolling will introduce operators, through the Regulator
stock is fit for its purpose. regulations including | accreditation process to meet
for rolling stock that existing industry standards for
set out the rolling stock acquisition,
expectations (or including AS4292, rolling
performance stock units, Train Operating
outcomes) required Conditions and Industry
of industry. The technical codes.
regulations will be
developed on a
national basis,
through the National
Transport
Commission process,
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Recommendation

Government
Response

ITSRR Expectation

Agency

Status

ITSRR
Assessment

Target Date

to ensure consistent
application across the
Australian rall
industry.
Notwithstanding the
expectation that
industry will develop
and maintain
appropriate safety
standards, ITSRR will
retain the power to
mandate such
standards if the
industry clearly fails
to deliver satisfactory
safety outcomes.
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Recommendation Government ITSRR Expectation Agency Status ITSRR Target Date
Response Assessment

32. RailCorp should Requires further A detailed technical review of | RailCorp Open Acceptable * 30/06/2009

progressively implement, within | detailed review. The available options. This is to Response

a reasonable time, level 2
automatic train protection with
the features identified in chapter

8 of this report.

Government supports
the implementation of
additional train
protection systems.
Implementation of
level 2 ATP as
detailed in the
recommendation
would involve the
replacement of all
line-side signalling on
the RailCorp network
with on-train control
systems. In addition
every intra and inter-
state train accessing
the network would
also need to be
equipped with level 2
ATP technology.
RailCorp has already
retained consultants
to undertake
evaluation and risk
assessment
regarding
implementation of
additional automatic
train protection
systems on the
RailCorp network.
RailCorp will work

be a project lead by RailCorp.

The major outcome of the
project is to be a business
case for Government
concerning ATP.
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Recommendation Government ITSRR Expectation Agency Status ITSRR Target Date
Response Assessment
with the Australian
Rail Track

Corporation (which
operates the
interstate network) to
develop, in
conjunction with
ITSRR and interstate
rail regulators, a
national standard for
an automatic train
protection system.
RailCorp will also
undertake a
comprehensive
review which will
include a risk
assessment,
technical feasibility
and cost benefit
analysis of
introducing level 1
ATP as well as level
2 ATP, as
recommended by the
Commission.
Consistent with
recommendation 34
any future options will
need to be assessed
by independent
verification of
acceptable risk.
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Recommendation

Government
Response

ITSRR Expectation

Agency

Status

ITSRR
Assessment

Target Date

36. The ITSRR should impose a
standard in relation to the
collection and use of data from
data loggers.

Supported in principle
for implementation
through other means.
ITSRR will introduce
regulations including
for data loggers that
set out the
expectations (or
performance
outcomes) required
of industry. The
regulations will be
developed on a
national basis,
through the National
Transport
Commission process,
to ensure consistent
application across the
Australian rail
industry.
Notwithstanding the
expectation that
industry will develop
and maintain
appropriate safety
standards, ITSRR will
retain the power to
mandate such
standards if the
industry clearly fails
to deliver satisfactory
safety outcomes.

ITSRR will refer matter to
NTC for development of
National Regulation In the
interim, ITSRR will review
existing standards set in
access agreements to ensure
adequate standards for
collection and use of data.

Independent
Transport
Safety &
Reliability
Regulator

Open

Acceptable
Response

* 30/06/2009
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Recommendation Government ITSRR Expectation Agency Status ITSRR Target Date
Response Assessment
37. The standard in relation to Supported in principle | ITSRR will refer matter to Independent | Open Acceptable * 30/06/2009
the collection and use of data for implementation NTC for development of Transport Response
from data loggers should through other means. | National Regulation ITSRR Safety &
provide that such information (See R 36) will adopt National Regulation | Reliability
must be accessed in the Information from data | In the interim, ITSRR will Regulator
circumstances of any accident loggers can be seek from RailCorp proposals
or incident and can be accessed to monitor | to improve the monitoring of
accessed to monitor driver for any incident or driver performance
performance generally. accident and can be (especially for training
accessed to monitor purposes)
a driver's
performance
generally.
38. There must be compatibility | Supported and being | ITSRR to ensure functionality | Independent | Open Acceptable + 31/12/2012
of communications systems implemented. The and compatibility Transport Response
throughout the rail network. It is | National Standing requirements included in Safety &
essential that all train drivers, Committee of national standard, currently Reliability
train controllers, signallers, train | Transport endorsed under development by the Regulator

guards and supervisors of
trackside work gangs in New
South Wales be able to
communicate using the same
technology.

the Australasian
Railway Association
working with
operators and
regulators, including
RailCorp and ITSRR,
to develop a national
approach on
communications
systems, which has
agreed minimum
functionality
requirements for train
radio systems.
RailCorp plans to

Australasian Railway
Association. ITSRR to ensure
RailCorp/ARTC Radio
Functionality for next
generation technology
compatibility requirements.
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Recommendation

Government
Response

ITSRR Expectation

Agency

Status

ITSRR
Assessment

Target Date

implement a digital
train radio system. An
objective of this
system is for it to be
interoperable with
existing analogue
radio systems.
Because of the
technical
complexities
associated with
achieving inter-
operability, this has
been a longer-term
initiative and the first
stage of its
implementation will
commence in 2005.

43. Communications protocols
and procedures should be
standardised and mandated by
regulations making them a
condition of accreditation.

Supported. As for R
39.

ITSRR will refer matter to
NTC for development of
National Regulation ITSRR

will adopt National

Regulation. In the interim,

ITSRR will enforce

compliance with the current

protocols through its

accreditation, audit and

compliance activities.

Independent
Transport
Safety &
Reliability
Regulator

Open

Acceptable
Alternate
Response

* 31/03/2010
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